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ENF-1NINEEHINF-1' EXPERIMENT STATION 
GEORGIA INS rilor E OF TECHNOLOGY • ATLANTA. GEORGIA 30332 
Economic Development Laboratory 
Community Development and Traininq 
August 29, 1979 
Mr. Henry M. Huckaby, Commissioner 
Department of Community Affairs 
Room 640, 7 Martin Luther King, Jr. Drive, S.W. 
Atlanta GA 30334 
Dear Hank: 
This is our eleventh monthly report on the Georgia Certified City Program. The 
report covers (1) work carried out during July and (2) work planned for 
AugUst. 
Work Carried Out in July  
o- 
1. Atlanta and area office staff carried out on-site inspections in: 
College Park, and Hapeville 
2. Questionnaires from the following cities were graded for: 
Blackshear 	 Eastman 
Clarkesville Lavonia 
Cordele 	 Moultrie 
3. Atlanta area staff requested additional information as necessary from com-
munities submitting incomplete questionnaires. 
4. Deficiencies preventing certification were discussed with community repre-
sentatives where it was felt the deficiencies could be corrected prior to 
October 15 when the Sponsors are to vote on this year's recipients of the 
Certified City Award. 
5. Atlanta area staff di-scussed results of the Valdosta on-siLe Inspection and 
questionnaire grading with•officials of that city. 
Work Plann , 2d For August 
1. Complete questionnaire grading. 
2. Notify Sponsors and participants in those cases where short-term follow-up 
r-,,,,Invrnp_ntLEducation ()Dow billy In. 
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ENGINEERING EXPERIMENT STATION 
GEORGIA INSIllurE OF I ECHNOLOGY • ATLANTA, GEORGIA 30332 
Economic Development Laboratory 
Community Development & Training 
September 13, 1979 
Mr. Henry M. Huckaby, Commissioner 
Department of Community Affairs 
Room 640, 7 Martin Luther King, Jr. Drive, SW 
Atlanta GA 30334 
Dear Hank: 
This is our twelfth monthly report on the Georgia Certified City Program. 
The report covers (1) work carried out during August and (2) work planned 
for September. 
Work Carried Out in August  
1. 	Savannah area office personnel met with Hinesville and Vidalia offi- 
cials relative to the follow-up program in those Cities. 
.2. 	Atlanta office personnel met with representatives of the City of Hape- 
ville to discuss action to be taken regarding a city-wide litter 
problem. 
3. Atlanta office personnel met with Sponsor's representative to discuss 
which participating communities may be able to overcome existing minor 
deficiencies prior to the last of September and thereby become Certi-
fied. In most cases it appears that local city-wide litter problems 
are the chief impediment to attaining certification. 
4. Atlanta office personnel graded the Toccoa questionnaire submitted in 
late August, and city officials have been notified of community ap-
pearance deficiencies which must be corrected prior to recertification. 
5. Atlanta office personnel began preparing the annual final report to 
the Sponsors. 
6. Atlanta office personnel discussed Sylvania's sewerage situation relative 
to that city's certification with a consulting engineer representing 
Sylvania. 
An Equal Employment/Education Opportunity Institution 
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Georgid Institutc ol Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA. GEORGIA 30332 
October 9, 1979 
Mr. Henry M. Huckaby, Commissioner 
Department of Community Affairs 
Room 640, 7 Martin Luther King, Jr. Drive, SW 
Atlanta GA 30334 
Dear Hank: 
This is our monthly report on the Georgia Certified City Program. The report 
covers (1) work carried out during September and (2) work planned for October. 
Work Carried Out in September  
1. Initial and follow-up visual inspections were carried out in Tallapoosa, 
Calhoun, Fitzgerald and Monroe. 	
f 
2. Follow-up contact was made with the Municipal Compliance Section, Environ-
mental Protection Division regarding sewage treatment in several cities. 
3. Scheduled a follow-up inspection in Sylvania following that city's citywide 
anti-litter awareness and clean-up program. 
4. Needed community improvements were reviewed with city managers in Monroe, 
Madison and Moultrie. 
5. The Atlanta Office staff responded to information requests from Georgia 
Power Co. and D.C.A. 
6. The Atlanta office staff prepared the final report to the program sponsors. 
Wolk Plannol for Octohor 
1. Carry out any last-minute follow-up inspections in communities working on 
correcting minor problems to attain certification. 
2. Distribute final report to Sponsors and hold annual meeting to vote on certi-
fication recommendations. 
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Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA. GEORGIA 30332 
November 1,.1979 
Mr. Henry M. Huckaby 
Commissioner 
Department of Community Affairs 
Room 640 
7 Martin Luther King, Jr. Drive, S,W, 
Atlanta, Georgia 30334 
Dear Commissioner Huckaby: 
This is our fourteenth monthly report on the Georgia Certified City Program, 
This report covers 
1) work carried out in October and 
2) work planned for November, 
Work Carried Out in October  
(1) Preparations were made for the Certified City Program Sponsors 
to meet and act upon recommendations based on the grading of 
this year's program participants and follow-up activities of 
prior year participants which had deficiencies preventing cer-
tification or recertification. 
(2) A follow-up visit was paid to Sylvania to survey the results 
of a community-wide awareness and litter cleanup effort. 
(3) Alan Hallum, Municipal Wastewater Compliance Coordinator, 
Environmental Protection Division, was contacted again for 
a final report on communities having deficiencies in sanitary 
sewerage. 
(4) A final report with recomiendations based on the grading of 
questionnaires and visual inspections was submitted to the 
program sponsors. 
(5) Special Recognition Awards were drawn up for three participants 
and will be presented at the annual banquet. 
(6) The Atlanta Office coordinated with the Department of Community 
Affairs on preparations related to the annual Governor's 
Award Banquet. 
(7) George Dodson, long active with the Certified City Program, 
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Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA, GEORGIA 30332 
December 5, 1979 
Mr. Henry M. Huckaby 
Commissioner 
Department of Community Affairs 
Room 640 - 7 Martin Luther King Jr. Drive, SW 
Atlanta, Georgia 	 30334 
Dear Commissioner Huckaby: 
This is our monthly report on the Georgia Certified'City Program. 
The report covers (1) work carried out during November, and (2) work 
planned for December. 
Work Carried Out in November 
(1) George Dodson's Certified City Program files were reviewed and trans-
ferred to my office. 
(2) Last-minute details for the Awards Banquet were coordinated with 
Georgia Power Company and the Department of Community Affairs. 
(3) A letter outlining Certified City advertising privileges was drawn 
up along with updated sample Certified City decals. These have been mailed 
to this year's Certified Cities. 
(3) A request for participation in next year's program was received from 
Swainsboro and forwarded to Bob McBeth. 
(4) Provided the Georgia Department of Industry and Trade with information 
• on this year's Certified Cities and forwarded a listing of all participants 
in the program from 1965. 
Work Planned for December  
(1) Review this year's activity with program sponsors and plan for the 1979-80 
program of activity. 
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. Georgia Institute of "Isechnology 
ENGINEERING EXPERIMENT STATION 
ATLANTA, GEORGIA 30332 
January 4, 1980 
Mr. Henry M. Huckaby, Commissioner 
Department of Community Affairs 
Room 640 - 7 Martin Luther King Jr, Drive, S.W. 
Atlanta, Georgia 	30334 
Dear Commissioner Huckaby: 
This is our monthly report on the Georgia Certified City Program, This 
report covers (1) work carried out during December , and (2) work planned 
for January. 
Work Carried Out in December 
(1) I met with Bob Hughes, Georgia Power Company, Lee Gahy, Georgia 
Municipal Association, and Bob McBeth of-the Department of Community 
Affairs to plan this year's Certified City Program Activity. We also 
discussed changes in the Certified City Program Questionnaire (Civic 
Progress Standards). 
(2) A tentative list of this year's participants in the program was 
drawn up, including new entrants, cities up for recertification, and 
those cities in the follow-up phase which are seeking to overcome de-
ficiencies preventing certification. 
(3) Discussed the follow-up status of Thomson with a representative of 
that city and sent notification that the sponsors had granted the city 
a one-year extension to seek certification. 
(4) A meeting in January was arranged with the Environmental Protection 
Division to discuss the.  Civic Progress Standards section on Sanitary 
Sewerage. 
Worked Planned for January  
(1) Letter will he sent to cities needing to be recertified. An updated 
entry form will be requested. 
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. Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA, GEORGIA 30332 
January 31; 1980 
Mr. Henry M. Huckaby 
Commissioner 
Department of Community Affairs 
Room 640 - Martin Luther King Jr. Drive, S.W. 
Atlanta, Georgia 	30334 
Dear Commissioner Huckaby: 
This is our monthly report on the Georgia Certified City Program. 
This report covdrs (1) work carried out during January and (2), work 
planned for February. 
Work Carried Out in January  
(1) Letters requesting confirmation of participation` in this year's 
program were sent to cities needing to be recertified. 
(2) Entry forms received at the office were forwarded to Bob McBeth at 
the Department of Community Affairs. 
(3) With Bob McBeth, I met with Alan Hallum and Robert Troxler of the 
Environment Protection Division of the Georgia Department of Natural 
Resources. The result of this meeting was a revised Certified City 
Questionnaire section on Sanitary Sewerage. 
(4) Revised sections on Sanitary Sewerage and Downtown Revitalization 
were typed up and delivered, along with the rest of the Certified 
City Questionnaire, to Georgia Power. Company for printing. 
(5) I responded to several inquiries from participating cities and 
• from sponsor representatives on the status of certain municipalities. 
Work Planned i or February 
(1) Meet with sponsor representatives to review activities. 
(2) Continue contacts with follow-up cities on requirements needed for 
certification. 
Yours sincerely,1 
Eric 0. Berg, Jr. 	 Copies: Ms. Mary L. Rothove 
Industrial Extension Division/E.E.L. 	 Mr. Bob McBeth 
Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA. GEORGIA 30332 
February 29, 1980 
Mr. Henry M. Huckaby 
Commissioner 
Department of Community Affairs 
Room 640 - Martin Luther King Jr. Drive, S.W. 
Atlanta, Georgia 30334 
Dear Commissioner Huckaby: 
This is our monthly report on the Georgia Certified City Program. 
This report covers (1) -work carried out during February, and'(2) work 
planned for March. 
Work Carried Out in February  
1. Representatives of the sponsors met at the Georgia Municipal Association 
to review and coordinate activities. 
2. Several inquiries from participating cities were addressed. 
3. Last-minute revisions to the Certified City Questionnaire were 
given to Cary Evans of Georgia Power Company for incorporation into the 
new edition. 
Work Planned for March 
1. Meet with sponsor representatives to again coordinate activities. 
2. Assist in distribution of Certified City Questionnaires and offer 
assistance in filling them out, 
3. Assist follow-up communities in overcoming deficiencies. 
Yours sincerely, 
Eric O. Berg/ Jr. 
Industrial Extension Division/EEL 
copies: Ms. Mary L. Pothove 
Mr. Bob McBeth 
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Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA, GEORGIA 30332 
March 31, 1980 
Mr. Henry M. Huckaby 
Commissioner 
Georgia Department of Community Affairs 
Room 640 - Martin LutherKing Jr. Drive, S.W. 
Atlanta, Georgia 30334 
Dear Commissioner Huckaby: 
This is our monthly report on the Georgia Certified - City Program. 
The report covers (1) work carried out during March, and (2) work 
planned for April. 
Work Carried Out in March 
1. Certified City Program activities were coordinated with Georgia Power 
Company and the Georgia Department of Community Affairs, 
2. Community deficiencies preventing certification were discussed with 
Industrial Extension Division personnel who will provide follow-up 
assistance. 
Work Planned for April  
1. Questionnaire delivery to participants to be completed. 
2. Environmental Protection Division, Georgia Department of Natural 
Resources, to be provided with listings of Certified City Program 
participants to provide information on compliance or noncompliance 
with water quality and waste disposal. 
3. Follow-up cities will be contacted as to progress with overcoming 
deficiencies. 
4. Draw up schedule of visual inspections. 
Yours sincerely, 
Eric O. Berg, Jr. 
Industrial Extension Division 
Copies: Ms. Mary L. Rothove 
Mr. Bob McBeth 
Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA, GEORGIA 30332 
May 2, 1980 
Mr. Henry M. Huckaby 
Commissioner 
Georgia Department of Community Affairs 
Room 640, Martin Luther King Jr. Drive, S.W. 
Atlanta, Georgia 	30334 
Dear Commissioner Huckaby: 
This is our monthly report on the Georgia Certified City Program. This 
report covers (1) work carried out during April and work planned for May. 
Work Carried Out in April  
1) The Solid Waste and Water Quality Divisions of the Environmental 
Protection Division were requested to review listings of program 
participants and provide information on violation of EPD regu-
lations. 
2) An updated contact list was sent to the program sponsors. 
3) Discussions of follow-up requirements were held with several 
community representatives and also program sponsors, 
4) Work was begun on scheduling visual inspections. 
5) Discussed questionnaire distribution with Cary Evans of Georgia 
Power Company. 
Work Planned for May  
1) Submit visual inspection schedule to sponsors for coordination. 
2) Conduct follow-up inspections in cities which have indicated 
readiness. 
3) Begin reviewing questionnaires. 
Sincerely, 
Eric O. Berg, Jr. 
INDUSTRIAL EXTENSION DIVISION 	 Copies: Ms. M. L. Rothove 
Mr. Bob McBeth 
AN FrAlAt EkaPg_CrYKACNT ,F00CAllON OPPOATIONrry tNSTITUT.ON 
Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA, GEORGIA 30332 
June 30, 1980 
Mr. James E. Higdon 
Commissioner 
Department of Community Affairs 
Room 640 - 7 Martin Luther King Jr. Drive 
Atlanta, Georgia 3Q334 
Dear Commissioner Higdon: 
This is our monthly report on the Georgia Certified City Program. 
This report covers (1) work carried out during June and (2) work 
planned for July. 
Work Carried Out in June 
1) A schedule of visual inspections of participating cities 
was drawn up by the sponsors. Initial inspections and 
follow-up will be completed the second week in July to 
allow ample time for follow-up activity, if ncessary. 
2) Field inspection questionnaires were updated for use by 
program sponsors. 
3) The Solid Waste and -Water Quality branches of the Environ-
mental Protecton Division reported on the current status of 
compliance of program participants. This information was 
discussed with sponsoring agencies. Georgia Power Company 
personnel working with the communities have notified city 
officials of non-compliance and what needs to be done to 
overcame deficiencies. 
4) Follow-up activities were discussed with the city manager 
of Moultrie, Bob Roberson, and with a reporter from the 
Milledgeville newspaper. 
5) Completed questionnaires and follow-up material requested 
from previous year participants was reviewed for grading. 
- continued 
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Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
ATLANTA. GEORGIA 30332 
August 5, 1980 
Mr. James E. Higdon 
Commissioner 
Department of Community Affairs 
Roan 640 - 7 Martin Luther King Jr. Drive 
Atlanta, Georgia 30334 
Dear Commissioner Higdon: 
This is our monthly report on the Georgia Certified City Program. This 
report covers (1) work carried out during 'July and (2). work planned for 
August. 
Work Carried Out in July  
1). Visual inspections of participating cities were carried out by 
representatives of the sponsoring agencies. I participated in four in-
spections. 
2) Grading commenced on completed Certified City Questionnaires as they 
were received from participating cities. 
31 I met with Jim Marshall, Barbara Lee, and Ken Cook of the Department 
of Community Affairs to review Georgia Tech's Certified City Program in-
volvement and renewal of the contractual agreement between Tech and the 
Department of Community Affairs. 
Work Planned for August  
11 Complete questionnaire grading and send letters to cities requiring 
follow-up activity outlining deficiencies which need to be overcome. 
2) Meet with Certified City Program Sponsors to discuss revisions to the 
Certified City Questionnaire. 
Sincerely, 
Eric 0. Berg, Jr. 
EOBjr:j 
	
' Industrial Extension Division 
Copies: Ken Cook 
Jim Marshall 
AN EQUAL EMPLOYMENT/EDUCATION ORPORTUNKTY INSTiTUTION 
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ENGINEERING EXPERIMENT STATION 
ATLANTA, GEORGIA 30332 
September 9, 1980 
Mr. James E. Higdon 
Commissioner 
Department of Community Affairs 
Room 640 - 7 Martin Luther King Jr. Drive 
Atlanta, Georgia 	30334 
Dear Commissioner Higdon: 
This is our monthly report on the Georgia Certified City Program. 
This report covers (1) work carried out during7August and (2) work 
planned for September. 
Work Carried Out in August  
1) Grading of completed Certified Cities, Questionnaires continued. 
2) Letters reviewing the findings of visual inspection teams were 
sent_ to participating cities. 
3) Requests for clarification or further information were regJested 
of several cities to facilitate the grading process. 
4) A need for revisions to the Certified City Questionnaire was 
discussed with program sponsors. 
5) Georgia Tech's continued level of effort in the Certified City 
Program was discussed with Ken Cook of the Department of 
Community Affairs. 
Work Planned for September  
l) 	Follow-up in:TecLion:.; au Legnirca will 	cundncled in 1.11.1 ie.ill,l- 
LiII 	eLl I1 	I . 	 111 tel.IILi.Iiv Lt. nece:;:;...iry uvement 	iliive 	 n 	. 
2) Complete gra(Iiii(i of Certified City Questionnaires. 
- continued 
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Commisulonor Higdon 
Page 2 
3) Prepare a report to the sponsors on recommendations as to 
certification. 
Sincerely, 
EYic O. Berg, Jr: 
Industrial Extension Division 
EOBjr:j 
Copies: Ken Cook 
Jim Marshall 
P 
